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ESTIMATE RUN 02/20/2014

ESTIMATE SUMMARY 09:10:18

CONTID: C18152         ESTIMATE NO: 0006 PROG 2005

PCN: 18152-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PEORIA ST:OVER I-76  - FBR PERCENT TIME:

PROJECT NO: FBR0761-210                   

PEORIA ST:OVER I-76  - FBR

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 02/20/2014 DATE TIME STARTED 06/24/2013

14290 HILLTOP RD. DATE LET 05/23/2013 DATE WORK BEGAN 07/24/2013

 DATE AWARDED 06/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2013 DATE ACCEPTED

LONGMONT CO 80504                  DATE NOTICE TO PROCEED 06/24/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,986,762.48 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,741,777.20 NON-PARTICIPATING 14,903.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.79

CALENDAR DAYS

CALENDAR DAYS

88.10%

355,429.60

14,903.75

14,903.75

14,903.75

$

$

$

$

0.00

2,631,332.88

2,631,332.88

0.00

2,631,332.88

-41,126.66

0.00

2,590,206.22

0.00

AMOUNT DUE 2,590,206.22 14,903.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,903.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

138.0 TIME ALLOW: 159

ORIG TIME ALLOW: 159
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0005 Clearing and Grubbing 3.000

0.000

201-00001  
 

1,650.003.000

0.00

3.000

ACRE

550.00000

0010 Removal of Slope and Ditch Paving 92.000

0.000

202-00026  
 

552.0092.000

0.00

92.000

SY  

6.00000

0015 Removal of Guard Post 41.000

0.000

202-00080  
 

133.2541.000

0.00

41.000

EACH

3.25000

0020 Removal of Curb 2,167.000

0.000

202-00201  
 

2,167.002,167.000

0.00

2,167.000

LF  

1.00000

0025 *Removal of Asphalt Mat 2,659.000

0.000

202-00220  
 

11,433.702,659.000

0.00

2,659.000

SY  

4.30000

0030 *Removal of Ground Sign 1.000

0.000

202-00810  
 

115.001.000

0.00

1.000

EACH

115.00000

0035 *Removal of Fence 1,607.000

0.000

202-01000  
 

1,607.001,607.000

0.00

1,607.000

LF  

1.00000

0040 *Removal of Guardrail Type 3 983.000

0.000

202-01130  
 

2,310.05983.000

0.00

983.000

LF  

2.35000

0045 Removal of Guardrail Type 4 566.000

0.000

202-01140  
 

5,660.00566.000

0.00

566.000

LF  

10.00000

0050 *Removal of End Anchorage 4.000

0.000

202-01300  
 

780.004.000

0.00

4.000

EACH

195.00000

0055 *Embankment Material (Complete In Place) 11,026.000

0.000

203-00060  
 

93,721.0011,026.000

0.00

11,026.000

CY  

8.50000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

200.000

HOUR

85.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

200.000

HOUR

93.00000

0070 Dozing 28.000

0.000

203-01550  
 

2,660.0028.000

0.00

100.000

HOUR

95.00000

0075 *Potholing 14.000

0.000

203-01597  
 

2,730.0014.000

0.00

20.000

HOUR

195.00000

0080 Laborer 20.000

6.500

203-02330  
 

755.2526.500

185.25

26.500

HOUR

28.50000

0085 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

690.000

CY  

20.00000

0090 Filter Material (Class C) 49.000

0.000

206-00530  
 

1,764.0049.000

0.00

49.000

CY  

36.00000

0095 Topsoil 1,590.000

0.000

207-00205  
 

11,130.001,590.000

0.00

2,836.000

CY  

7.00000

0100 *Silt Fence 3,021.000

0.000

208-00020  
 

3,474.153,021.000

0.00

3,021.000

LF  

1.15000

0105 *Check Dam 3.000

0.000

208-00040  
 

900.003.000

0.00

20.000

EACH

300.00000

0110 *Concrete Washout Structure 5.000

0.000

208-00045  
 

3,125.005.000

0.00

5.000

EACH

625.00000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0115 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

7,200.004.000

0.00

6.000

EACH

1,800.00000

0120 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

40.00000

0125 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

90.00000

0130 *Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

360.009.000

0.00

100.000

HOUR

40.00000

0135 *Erosion Control Supervisor 81.000

3.000

208-00206  
 

7,560.0084.000

270.00

159.000

DAY 

90.00000

0140 *Reset Ground Sign 2.000

0.000

210-00810  
 

900.002.000

0.00

4.000

EACH

450.00000

0145 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

421.000

LF  

3.40000

0150 *Seeding (Native) 6.700

0.000

212-00006  
 

5,226.006.700

0.00

6.700

ACRE

780.00000

0155 *Soil Conditioning 4.700

0.000

212-00032  
 

11,280.004.700

0.00

4.700

ACRE

2,400.00000

0160 *Mulching (Weed Free) 2.700

0.000

213-00003  
 

2,052.002.700

0.00

2.700

ACRE

760.00000

0165 *Mulch Tackifier 270.000

270.000

213-00061  
 

1,647.00540.000

823.50

540.000

LB  

3.05000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0170 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

5.000

ACRE

760.00000

0175 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

3,700.00000

0180 *Soil Retention Blanket (Straw-Coconut) 9,540.000

0.000

216-00201  
 

18,603.009,540.000

0.00

9,600.000

SY  

1.95000

0185 *Herbicide Treatment 510.000

0.000

217-00000  
 

56.10510.000

0.00

17,000.000

SY  

0.11000

0190 Wildlife Biologist 85.000

0.000

240-00000  
 

5,355.0085.000

0.00

88.000

HOUR

63.00000

0195 *Prairie Dog Management 1.000

0.000

240-00100  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0200 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

15.000

HOUR

60.00000

0205 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

88.00000

0210 Aggregate Base Course (Class 6) 425.100

0.000

304-06007  
 

13,603.20425.100

0.00

575.100

CY  

32.00000

0215 *Stone Matrix Asphalt 715.810

0.000

403-09210  
 

73,728.43715.810

0.00

715.810

TON 

103.00000

0220 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 977.800

0.000

403-33741  
 

61,601.40977.800

0.00

977.800

TON 

63.00000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0225 *Emulsified Asphalt (Slow-Setting) 615.000

0.000

411-10255  
 

1,752.75615.000

0.00

615.000

GAL 

2.85000

0230 Geotextile (Drainage) (Class 2) 41.100

0.000

420-00113  
 

616.5041.100

0.00

41.100

SY  

15.00000

0235 Riprap (9 Inch) 27.400

0.000

506-00209  
 

3,151.0027.400

0.00

27.400

CY  

115.00000

0240 *Concrete Slope and Ditch Paving 72.700

0.000

507-00000  
 

24,354.5072.700

0.00

72.700

CY  

335.00000

0245 Inlet Type D (Special) (5 Foot) 1.000

0.000

604-00506  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0250 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

0255 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

6,900.001.000

0.00

1.000

EACH

6,900.00000

0260 Inlet Type R  L 10 (5 Foot) 2.000

0.000

604-19205  
 

13,000.002.000

0.00

2.000

EACH

6,500.00000

0265 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

15,600.002.000

0.00

2.000

EACH

7,800.00000

0270 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

16,800.004.000

0.00

4.000

EACH

4,200.00000

0275 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0280 Manhole Slab Base (10 Foot) 7.000

0.000

604-30010  
 

27,300.007.000

0.00

7.000

EACH

3,900.00000

0285 *Guardrail Type 3 (6-3 Post Spacing) 2,138.000

0.000

606-00301  
 

35,490.802,138.000

0.00

2,138.000

LF  

16.60000

0290 *Transition Type 3G 4.000

0.000

606-01370  
 

4,100.004.000

0.00

4.000

EACH

1,025.00000

0295 *Median Terminal 2.000

0.000

606-01460  
 

6,200.002.000

0.00

2.000

EACH

3,100.00000

0300 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

6,800.004.000

0.00

4.000

EACH

1,700.00000

0305 *Fence Barbed Wire With Treated Wooden Posts 1,586.000

0.000

607-01100  
 

7,137.001,586.000

0.00

1,586.000

LF  

4.50000

0310 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

1.20000

0315 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

411.000

LF  

3.45000

0320 *Curb and Gutter Type 2 (Section II-M) 1,423.000

0.000

609-21021  
 

25,614.001,423.000

0.00

1,426.000

LF  

18.00000

0325 Median Cover Material (Stone) 4,588.000

0.000

610-00055  
 

10,323.004,588.000

0.00

4,693.000

SF  

2.25000

0330 *Delineator (Type III) 4.000

0.000

612-00003  
 

140.004.000

0.00

4.000

EACH

35.00000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0335 *Sign Panel (Class I) 10.200

0.000

614-00011  
 

224.4010.200

0.00

10.300

SF  

22.00000

0340 *Steel Sign Post (2x2 Inch Tubing) 30.000

0.000

614-00216  
 

750.0030.000

0.00

50.000

LF  

25.00000

0345 15 Inch Drainage Pipe (Class 7) (Complete In Place) 211.000

0.000

624-27016  
 

12,660.00211.000

0.00

229.000

LF  

60.00000

0350 18 Inch Drainage Pipe (Class 7) (Complete In Place) 990.000

0.000

624-27019  
 

54,450.00990.000

0.00

998.000

LF  

55.00000

0355 *Construction Surveying 1.000

0.000

625-00000  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0360 *Construction Surveying (Hourly) 4.000

0.000

625-00001  
 

340.004.000

0.00

24.000

HOUR

85.00000

0365 *Mobilization 1.000

0.000

626-00000  
 

98,700.001.000

0.00

1.000

L S 

98,700.00000

0370 Public Information Services 1.000

0.000

626-01000  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0375 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

16.000

GAL 

130.00000

0380 *Epoxy Pavement Marking 23.000

0.000

627-00005  
 

5,060.0023.000

0.00

23.000

GAL 

220.00000

0385 *Traffic Control Inspection 87.000

13.000

630-00007  
 

14,000.00100.000

1,820.00

130.000

DAY 

140.00000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0390 *Traffic Control Management 29.000

10.000

630-00012  
 

35,100.0039.000

9,000.00

39.000

DAY 

900.00000

0391 Uniformed Traf Ctrl Uniform Traffic Control 92.000

51.000

630-00003  
 

7,865.00143.000

2,805.00

143.000

HOUR

55.00000

0395 *Barricade (Type 3 M-A) (Temporary) 10.000

0.000

630-80335  
 

2,500.0010.000

0.00

10.000

EACH

250.00000

0400 *Construction Traffic Sign (Panel Size A) 156.000

0.000

630-80341  
 

1,560.00156.000

0.00

191.000

EACH

10.00000

0405 *Construction Traffic Sign (Panel Size B) 36.000

0.000

630-80342  
 

720.0036.000

0.00

52.000

EACH

20.00000

0410 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

315.009.000

0.00

14.000

EACH

35.00000

0415 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

2,100.004.000

0.00

8.000

EACH

525.00000

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

1,100.002.000

0.00

2.000

EACH

550.00000

0425 *Drum Channelizing Device 122.000

0.000

630-80360  
 

2,562.00122.000

0.00

122.000

EACH

21.00000

0430 Concrete Barrier (Temporary) 4,200.000

0.000

630-80370  
 

54,600.004,200.000

0.00

4,520.000

LF  

13.00000

0435 *Traffic Cone 60.000

0.000

630-80380  
 

15.6060.000

0.00

200.000

EACH

0.26000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0440 *Impact Attenuator (Temporary) 228.000

0.000

630-85011  
 

1,162.80228.000

0.00

228.000

DAY 

5.10000

0441 Mobile Attenuator Mobile Attenuator 35.000

0.000

630-85041  
 

12,495.0035.000

0.00

35.000

DAY 

357.00000

0445 Night Work Lighting 1.000

0.000

632-00000  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0451 Added Item (Dollar)/ Working Time Limitation -7,050.000

0.000

900-00006  
 

-7,050.00-7,050.000

0.00

0.000

DOL 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0465 F/A Incentive 82,000.000

0.000

700-70014  
 

82,000.0082,000.000

0.00

82,000.000

F A 

1.00000

0470 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0480 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

14,500.000

F A 

1.00000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS (BRIDGE ENTERPRISE) 

0485 F/A On-The-Job Trainee 940.250

0.000

700-70021  
 

940.25940.250

0.00

1,920.000

HOUR

1.00000

0490 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

14,600.000

F A 

1.00000

0495 F/A Muck Excavation 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0500 F/A Obtain Power from 0.000

0.000

700-70074  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A Furnish & Install Electrical Service 4,200.000

0.000

700-70082  
 

4,200.004,200.000

0.00

10,000.000

F A 

1.00000

0510 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 994,489.1314,903.751,290,243.98CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES (E-17-GF) (BRIDGE ENTERPRISE) 

0520 *Removal of Bridge 1.000

0.000

202-00400  
 

102,000.001.000

0.00

1.000

EACH

102,000.00000

0525 Removal of Bridge Railing 475.000

0.000

202-00425  
 

2,375.00475.000

0.00

475.000

LF  

5.00000

0530 Structure Excavation 1,010.000

0.000

206-00000  
 

14,140.001,010.000

0.00

1,010.000

CY  

14.00000

0535 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

690.000

CY  

39.00000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES (E-17-GF) (BRIDGE ENTERPRISE) 

0540 Structure Backfill (Class 2) 400.000

0.000

206-00200  
 

3,600.00400.000

0.00

400.000

CY  

9.00000

0541 Str Bkfl (Flow-Fill) Flowfill 576.000

0.000

206-00065  
 

50,630.40576.000

0.00

576.000

CY  

87.90000

0545 *Pile Tip 22.000

0.000

502-00460  
 

3,300.0022.000

0.00

24.000

EACH

150.00000

0550 *Steel Piling (HP 12x74) 1,448.000

0.000

502-11274  
 

86,880.001,448.000

0.00

1,580.000

LF  

60.00000

0555 *Drilled Caisson (54 Inch) 235.500

0.000

503-00054  
 

131,880.00235.500

0.00

235.500

LF  

560.00000

0560 *Waterproofing (Membrane) 1,451.000

0.000

515-00120  
 

19,878.701,451.000

0.00

1,451.000

SY  

13.70000

0565 Bridge Expansion Device (0-4 Inch) 105.000

0.000

518-01004  
 

26,250.00105.000

0.00

105.000

LF  

250.00000

0570 Concrete Class D (Bridge) 611.000

0.000

601-03040  
 

226,070.00611.000

0.00

611.000

CY  

370.00000

0575 *Structural Concrete Coating 1,565.000

0.000

601-40300  
 

14,085.001,565.000

0.00

1,565.000

SY  

9.00000

0580 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

33,915.000

LB  

0.69000

0585 *Reinforcing Steel (Epoxy Coated) 160,045.000

0.000

602-00020  
 

144,040.50160,045.000

0.00

160,045.000

LB  

0.90000
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PCN: 18152-BID    ESTIMATE RUN 02/20/2014

PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES (E-17-GF) (BRIDGE ENTERPRISE) 

0590 *Bridge Rail Type 7 706.000

0.000

606-10700  
 

52,950.00706.000

0.00

706.000

LF  

75.00000

0595 *Fence Chain Link (Special) (36 Inch) 652.000

0.000

607-53137  
 

17,278.00652.000

0.00

653.000

LF  

26.50000

0600 *3/4 Inch Electrical Conduit 140.000

0.000

613-00075  
 

4,655.00140.000

0.00

140.000

LF  

33.25000

0605 *2 Inch Electrical Conduit 1,413.000

0.000

613-00200  
 

15,754.951,413.000

0.00

1,419.000

LF  

11.15000

0610 *2 Inch Electrical Conduit (Plastic) 607.000

0.000

613-01200  
 

4,006.20607.000

0.00

607.000

LF  

6.60000

0615 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0620 *Wiring 1.000

0.000

613-10000  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0625 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 4.000

0.000

613-72150  
 

8,000.004.000

0.00

4.000

EACH

2,000.00000

0630 *Prestressed Concrete Box (Depth Greater Than 48 
Inches) 

10,870.000

0.000

618-01996  
 

663,070.0010,870.000

0.00

10,870.000

SF  

61.00000

0630 MATERIAL ALLOWANCE Prestress Conc Box Girder 0.000

0.000

0.000.000

0.00SF  

61.00000

CAT 1,595,343.750.001,655,018.50CURRENT AMT0350 $ $ $
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PROJECT: FBR0761-210                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:18

CUMULATIVE
AMOUNT

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS (BE) 

0635 Field Office (Class 2) 1.000

0.000

620-00002  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0640 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0645 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 41,500.000.0041,500.00CURRENT AMT0450 $ $ $

$ 2,631,332.8814,903.75$2,986,762.48$CURRENT AMTPROJECT TOTAL


